

1 BILL NO. S-87-11-24

2 SPECIAL ORDINANCE NO. S-295-87

3 AN ORDINANCE approving Change Order  
4 No. 1, Res. 6081-87, Hoagland Avenue,  
5 with Tomco Construction, in connection  
6 with the Board of Public Works  
and Safety of the City of Fort  
Wayne, Indiana.

7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1,, Res. 6081-87,  
10 Hoagland Avenue, with Tomco Construction, in connection with  
11 the Board of Public Works and Safety, for:


12 this Change Order was necessary  
13 because not all quantities were  
14 necessary for construction. Some  
4" concrete was saved in field  
15 and a savings in 8" concrete for  
alleys resulted in savings;

16 involving a net decrease of Two Thousand Three Hundred Seventy-  
17 Seven and 90/100 Dollars (\$2,377.90), all as more particularly  
18 set forth in the specifications, and which is on file with the  
19 Office of the Board of Public Works and Safety and is by reference  
20 incorporated herein, made a part hereof, and is hereby in all  
21 things ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force  
23 and effect from and after its passage and any and all necessary  
24 approval by the Mayor.

25  
26 \_\_\_\_\_  
Councilmember

27  
28 APPROVED AS TO FORM  
AND LEGALITY

29   
30 \_\_\_\_\_  
31 Bruce O. Boxberger, City Attorney  
32



Read the first time in full and on motion by Julius  
seconded by Julius, and duly adopted, read the second time  
by title and referred to the Committee Public Works (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 11-24-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Julius  
seconded by Julius, and duly adopted, placed on its  
passage. PASSED (~~LOSS~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>VALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-8-87

Nadjean Estorff  
SANDRA E. KENNEDY, CITY CLERK  
Deputy

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 295-87  
on the 8th day of December, 1987.

ATTEST:

Nadjean Estorff  
SANDRA E. KENNEDY, CITY CLERK  
Deputy

(SEAL) Mark E. Giacinto  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_,  
at the hour of \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

Nadjean Estorff  
SANDRA E. KENNEDY, CITY CLERK  
Deputy

Approved and signed by me this 9th day of December,  
1987, at the hour of 4:00 o'clock P. M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR

# CHANGE ORDER

Change Order No. 1  
 Project No. \_\_\_\_\_  
 Name of Project Hoagland Avenue

Resolution No. 6081-87  
 Board Order No. 045-87  
 Date 10/27/87

To: Tomco Construction Co.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				\$5,767.70	
Total Increase					3,389.80
Net (Decrease) <del>(Increase)</del> Contract Price				<del>2,377.90</del> \$47,497.60	

The sum of \$ 2,377.90 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 49,875.50
Current Contract Price Adjusted by Previous Change Order	\$ <u>2,377.90</u>
New Contract Price Including this Change Order	\$ <u>47,497.60</u>

The time provided for completion in the contract for this project is (unchanged) (increased) ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be                     . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief ~~asst~~ Engineer) Date 10/27/87  
 Accepted by: [Signature] (Contractor) Date 11-6-87  
 Approved by: [Signature] (City Engineer) Date 11-6-87  
 Approved by: [Signature] (Owner) Date 11/10/87

Attested by: Gregory A. Fucell  
Selen D. Gochman Date 11-10-87



Change Order No. 1  
Resolution No. 6081-87  
Board Order No. 045-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: \_\_\_\_\_

Not all quantities were necessary for construction. Some 4" concrete was saved in  
field and a savings in 8" concrete for alleys also resulted in savings.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No xx

If yes, explain: \_\_\_\_\_

3. Affect on operation and maintenance cost of this project: \_\_\_\_\_

Standard 3 year Maintenance Bond will be in effect - then at the end of that period  
normal maintenance by City Forces will go into effect.

Benny Root 10/27/87  
Benny Root, Project Engineer

CONTRACTOR: TOMCO CONST.

DATE: 10-26-87

TOTALS:	\$5,767.70	\$3,389.80	\$47,497.60	\$49,875.50
DIFFERENCE:	\$2,377.90	\$0.00	\$0.00	\$2,377.90



TITLE OF ORDINANCE Change Order #1, Res. 6081-87, Hoagland Avenue, Tomco  
Const.DEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1, Res. 6081-87, was necessary because  
not all quantities were necessary for construction. Some 4" con-  
crete was saved in field and a savings in 8" concrete for alleys  
resulted in savings. Tomco Construction is the Contractor.J-87-11-24EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$2,377.90

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-87-11-24

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~ RESOLUTION) approving Change Order

No. 1, Res. 6081-87, Hoagland Avenue, with Tomco Construction,

in connection with the Board of Public Works and Safety of the

City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXX~~ RESOLUTION) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

*Samuel J. Talarico*

SAMUEL J. TALARICO  
CHAIRMAN

*Janet G. Bradbury*

JANET G. BRADBURY  
VICE CHAIRPERSON

PAUL M. BURNS

*James S. Stier*

JAMES S. STIER

*Charles B. Redd*

CHARLES B. REDD

CONCURRED IN 12-8-87

SANDRA E. KENNEDY  
CITY CLERK